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October 6 , 1992 

Ms. Karen Wolper , Chief 
Removal Enforcement Section 
U.S . Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms . Wolper: 

Re : Progress Report No . 9 
Rogers Electric Site 
Period 9/27/92 - 10/3/92 
REWAI Project M91130 

Pursuant to Sec . VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91 - 58 - DC, the following provides a progress report for activities performed on behalf of Blake Construction Co . , Inc . during the period 9/27/92 through 10/3/92. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS} covering their activities for the same period is attached . 

1 . The following actions have been taken toward achieving 
compliance with the referenced Consent Order : 

o Degan discussions with client, client ' s attorn~y , 
MOE, a nd EPA on s trategies and options for 
disposal of marginally-contaminated {<50 ppm) 
materials . Decisions are pending. 

o Dismantled the sea containers by removing interior 
flooring and wall panels . Scrap wood and 
fiberglass will be transported and disposed of as 
PCB-contaminated wastes. 

o Decontaminated the exterior skins (outside metal 
bodies) and crushed same, to be transported and 
scrapped as recyclable metal. 

o Constructed equipment decontamination pad for 
trucks and equipment that will be exiting the 
site . 
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o Inspection by Joseph Phelan of MOE on Tuesday, 
September 29, 1992 . 

2 . The removal and disposal of miscellaneous surface 
debri s will continue through the next reporting period 
10/4/92 through 10/10/92. The delays involved with 
non-hazardous waste disposal approval will delay the 
completion of this work by a week or so , but it is 
anticipated that sub- surface drilling and sampling 
will begin by the week of 10/5/92 . Overall, the job 
progress should stay within schedule . 

3 . None anticipated . 

4 . N/A 

5 . N/A 

6 . N/A 

7 . N/A 

As always , if you have questions or comments , don't hesitate to call me at {410} 876 - 0280 . 

TNG : blj 
Attachments 
cc : Joseph Phel a n, MOE 

Bruce Noble, DRMS 

Sincerely , 

R. E . WRIGHT ASSOCIATES, INC . 

~~4/X:Ld'~ 
Timothy N. Gardner 
Project Manager 

J ohn Seymour, Shaw, Pittman , Potts , & Trowbridge 
J . c. White, Blake Construction Co . 
J . Kuzemchak, Clean Harbors of Baltimore, Inc. 
Don Moyer, REWA! 
Ned Wehler , REWA! 



25 Sep 92 

Mr. Timothy Gardne r 
Project Ma.na.gel"' 
R.E. Wright Associates, I n~. 
125 Ai~port Drive, Suite 36 
Westminster , Maryland 21157 

Dear Mr. Gardner-: 

R~: Remedial Action 
Roger~ Electric Site 
Cheverly, Maryland 

In accordance wi t h Adrn1n!strati~e Order of Consent (Consent Ordol!-l"), Docket Nurrrbel' III-91-58-DC, vte have er~cloe.::d P'T'ogr-c?se Report No. S cov~ring the period SeptembRl" 20, i992 to S~ptember 26' 1992. 

Please contact us shou ld yo u l"'equil"'e iu~th~r inio~ma.tion and clarification. 

Yours truly, 

Bruce Noble 
Environmental Protec t ion Specialist 
Daf~nse Reutilization and Marketing Servi~e Battle Creek, Michigan 
(616) 961-7412 

OR/Gft:AL 
(Red) 
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PROGRESS REPORT NO. 6 
REMEDIAL ACTION 
ROGERS ELECTRIC S!TE 
CHEVERLY W~RYLAND 

PERIOD; SEPTF~MBER 20, 1992 TO SEPTEl!tBER 26, 1992 

This progress repo~t is submttt~~ pursuant to the requirements of the Admtnistrative Order of Coneent (Consent 
O~der) Docket Number III - 91 - 56-DC. For ease of ~&porting, activities a~e segr~gatGd in&o activities undertaken, date produced, submittals compla~ed and acti v l ti~s s~heduled for the ppoJeot. 

A. ~JO~'K COMPLE'rED 

a) Activities Unde~taken or Complet e d This Reporting Period 

The following discUS$ion sununar-1:r.eg acti v i t!e £ undertaken during this reporting period: 

~ Teating contractor 0! Spotts, Stevens and McCoy, Inc., 
1s doing all anal~tical w~rk on samples ta~en f rom the site. 

b) Data Produced Th1~ ~eport1ng Period 

The followi ng data were produc~d dur ing thig reportin g period! 

* Testing c ontractoT' of Spotts. Stev'S!nS a:~d McCoy. Inc., 
to compl~te a ll analytical work and submit final 
~eport to DLAIDRMS by 6 Oct 9~. 

c) Submittals Completed Th is Roporting P~riod 

The following data wss ~ubmitted du~!ng thie repo~ting period: 

* No data was produc e d J~ring thie reporting per1od. 



. ' 
d) Activitieg Schedul~d For Next Repo~ting Pe~iod 

Activities planned for the nexL reporting pe~iod a~e 
detailed as follows: 

* DLA/DRMS-SHP will be sending a l~tter to EPA 

I 11\,~L._ • t.JGJ..:J 

Region III informing th~m that ar~ t~st!ng contr~ctcr 
of Spotts, St.eve:-~s and i"-1cCoy, Inc., will no!:. have a ll 
analytical work completed un~il 8 Oct 92. Reason for 
this delay is the number of sampl~s and high 
concentrations of PCBs. 

Respectfully subm1tted. 

DEFENSE RE:tJ'I'ILIZATlON AND MAR!<ET!NO SEP.V ICE 

BRUCE NOBLE 
Environm~nt~l Protection Spec ialist 
DRMS - SHP 



DEFENSE LOGISTICS AGENCY 
DEFENSE REUTILIZATION AND MARKETING SERVICE 

FEDERAL CENTER 
74 N. WASHINGTON 

BATTLE CREEK. M149017-3092 

•':.:::~~o DRMS-SHP (Mr . B . Noble I ( AV) 932-7 412/ (FAX) (616) 961-5841 /nmb) DDN E-MAIL: d~ms-sh@d~ms.dla.mil 

SUBJECT: 

TO: 

Changes in the Wo~k Plan fo~ the Roge~s Elect~ic Site, Cheve~ly, MD 

U. S . Envi~onmental P~otection Agency (USEPA) Region III 
Removal Enfo~cement Section 
ATTN: Ms. Ka~en Wolpe~ 
841 Chestnut Building 
Philadelphia, PA 19107 

l. Refe~ence: Telephone conse~vation between M~. B~uce Noble, DRMS-SHP, and M~. Ha~~y Dale, USEPA, 1 Oct 92, subject as above. 

2. In o~de~ to stay in compliance with Administ~ative Consent O~de~, Docket No. III-91-58-DC, DRMS is info~ming you~ agency of changes in the wovk plan. 

3. Unde~ the wo~k plan schedule, all sampling and analytical wovk was to have been completed by l Sep 92. All sampling was completed 2 Sep 92 . On 11 Sep 92, DRMS ~equested an extension until 5 Oct 92 to have the analytical wo~k completed. Due to the numbe~ of samples and high 
concent~ation of PCBs, ou~ testing labo~ato~y will not be able to complete all analytical wo~k until 8 Oct 92. 

4. This extension 
ou~ 30 Nov 92 date 
site. 

--- -fo~ the analy~~al ~a will not affect to ~emove ha#a~dous p~ope~ty f~om the 
I 

Di~ecto~. Di~ecto~ate of 
Disposal Management and 
Envi~onmenta1 P~otection 


